

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			I. CONTRACT ID CODE R	PAGE OF PAGES 1 9
2. AMENDMENT/MODIFICATION NO. P00014	3. EFFECTIVE DATE 27-Aug-2004	4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (if applicable)
6. ISSUED BY SOPSA, BLUEGRASS STATION P.O. BOX 14063 LEXINGTON KY 40512-4063	CODE H92222	7. ADMINISTERED BY (if other than item 6) SOPSA, BLUEGRASS STATION P.O. BOX 14063 LEXINGTON KY 40512-4063		CODE H92222
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 13 COMMUNICATIONS INTEGRATED SYSTEMS JOINT OPERATIONS GROUP 5740 BRIAR HILL ROAD LEXINGTON KY 40516-9721			9A. AMENDMENT OF SOLICITATION NO.	
			9B. DATED (SEE ITEM 11)	
			X 10A. MOD. OF CONTRACT/ORDER NO. USZA22-03-C-0056	
			X 10B. DATED (SEE ITEM 13) 23-Sep-2003	
CODE 3DYM9			FACILITY CODE	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS				
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended. <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.				
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule				
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.				
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.				
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).				
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:				
X D. OTHER (Specify type of modification and authority) ADDITIONAL REQUIREMENTS IAW THE CHANGES CLAUSE FAR 52.243-2				
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.				
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) THE PURPOSE OF THIS MODIFICATION IS TO INCORPORATE THE FOLLOWING: SEE CONTINUATION PAGE(S).				
<small>Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.</small>				
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) CONTRACT NEGOTIATOR	
			TEL: [REDACTED] EMAIL: [REDACTED]	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)			16B. UNITED STATES OF AMERICA BY [REDACTED] (Signature of Contracting Officer)	
15C. DATE SIGNED			16C. DATE SIGNED 31-Aug-2004	

EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

30-105-04

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

USZA22-03-C-0056 P00014

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of FY04 EQUIPMENT was increased by [REDACTED] from [REDACTED] to [REDACTED]

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0035

The estimated/max cost has increased by [REDACTED]

The award fee has increased by [REDACTED]

The total cost of this line item has increased by [REDACTED]

SECTION C - DESCRIPTION AND SPECIFICATIONS

(ktr mod-22)

25 Aug 2004

MEMORANDUM FOR: [REDACTED]

SUBJECT: Request for Modification to Contract USZA22-03-C-0056.

1. Request contract USZA22-03-C-0056 be modified for L3 Communications Company to purchase the installation of replacement heat in buildings 3 and 5 based on the attached price quotes from Kentuckiana Comfort Center. [REDACTED] Kentuckiana Comfort Center confirmed that Sales Tax has been included in his quotations.

[REDACTED]

2. Replacement heat for [REDACTED] was awarded under purchase order AIB-174. Request you consider adding this additional replacement heat work to that original purchase order to maintain continuity of operations.

3. Perform this work under account 85DIR with total costs NIF: [REDACTED]

[REDACTED]

Operations Division

CF: [REDACTED]

**Kentuckiana
Comfort Center, Inc.**
A LINC Service® Contractor
Heating • Cooling • Air Quality Specialists

May 26, 2004

██████████
L3 Communications
5749 Briar Hill Road
Lexington, Kentucky 40516

Dear ██████████

I have reviewed the information that I have with regards to heating needs of ██████████
The following are budget prices to provide a heat source for these areas

██████████
Two areas of concern are the paint booth and the cleaning/chemical treatment rooms. In these areas there are high levels of exhaust equipment. Two separate direct-fired heated makeup air units will be installed. These units will be designed to make up the same volume of air that will be exhausted.

The remaining area will be heated with hanging heaters. KCC will coordinate with the gas utility company to provide a new gas service to this Bay. This service will be extended to each heater for this Bay. All new heaters will be started and checked to ensure their proper operation.

The budget price to perform this work will be ██████████

██████████
To heat the areas within ██████████ hanging heaters and gas furnaces will be used. The hanging heaters can be used for the center open areas. The gas furnaces will be used for the perimeter areas such as Sheet metal cago, ATGI Work area, Testing Area, Break area, Team Leader office, Health Services men's and women's restrooms.

It is also assumed for budget pricing purposes that the filtering equipment for the sand blasting area recycles the air back to the indoor.

KCC will coordinate with the gas utility company to provide a new gas service to this Bay. This service will be extended to each heater for this Bay.

The budget price to perform this work will be ██████████

2716 Grassland Drive
Louisville, KY 40299
(502) 491-9880
██████████

250 Gold Rush Road, Suite 2
Lexington, Kentucky 40503
██████████

May 26, 2004

[REDACTED]

To heat the areas in this Bay hanging heaters will be used. Smaller heaters will be installed to take care of the Carpenter's shop, storage, misc storage, records storage, metal engraving, photo lab and paint storage areas

KCC will coordinate with the gas utility company to provide a new gas service to this Bay. This service will be extended to each heater for this Bay.

The budget price to perform this work will be [REDACTED]

[REDACTED]

Hanging heaters will be used to heat all areas of this bay. Both large and small heaters will be installed in the areas within this Bay. The existing gas service will be utilized to serve this Bay. It will be extended to each new heater.

The budget price to perform this work will be [REDACTED]

I hope that this report meets yours and [REDACTED] expectations. Please call with any questions that you may have. I know that this is an important matter to you (and it is to me too). I will make every effort to get you any information that you may need to get this project under way.

[REDACTED]

Project Sales Manager
Kentuckiana Comfort Center, Inc.

[REDACTED]
07/28/2004 07:02 AM

To: [REDACTED]
cc:
bcc:
Subject: Fw: Bldg 3 gas heat

Forwarded by [REDACTED] BGS/SOUSA on 07/28/2004 07:02 AM



[REDACTED]
07/27/2004 11:47 AM

To: [REDACTED]
cc:
Subject: RE: [REDACTED]

In reviewing my estimate for [REDACTED] I have found a problem with my price for [REDACTED]. In my haste to split this up, I failed to separate the heater for the paint booth in [REDACTED]. The cost for this heater was in my estimate for [REDACTED] changed the labor and materials over but did not do so on the equipment. This resulted in new pricing for these two Bays. Below is a table representing these changes

Bay	MAY, 19, 2004	July 27, 2004
[REDACTED]	[REDACTED]	[REDACTED]
TOTAL	[REDACTED]	[REDACTED]

I have also included a new letter indicating these changes along with better description on the small heaters for [REDACTED]. I have highlighted all changes from my earlier letter to you and Tommy. I will fax this to you when you get back in to your office. Please review this and see if this meets your expectations.

[REDACTED] I hope that this does not put us in a bad position. The monies are still the same. I just got so focused on [REDACTED] that I just overlooked these two Bays.

The paint booth in [REDACTED] has both an electric heater and steam coils. The electric heater is sized for a 25.69 degree temperature rise. If and when the boiler is disconnected from this Bay, there will need to be a supplemental heater for this unit. That is what the monies transferred from [REDACTED] is for. This would be a heater only that would be attached to the existing make up air unit. The make up air units (2) for [REDACTED] are a complete unit.

From: [REDACTED]
Sent: Tuesday, July 27, 2004 6:08 AM
To: [REDACTED]

August 9, 2004

[REDACTED] C.P.M., A.P.P.
L3 Communications
5749 Briar Hill Road
Lexington, Kentucky 40516

Dear [REDACTED]

Subject: Supplemental Heat for [REDACTED]

In response to your request for pricing for the supplemental heat for [REDACTED] I would like to offer the following:

[REDACTED]

Furnish and install four (4) natural gas-fired, forced air, hanging heaters. The heaters will be installed at four (4) separate points within the bay. Additional natural gas-fired, forced air heaters will be installed to address the HR office area. Electric heaters will be installed to address the Men and Women's restrooms on the back perimeter wall.

[REDACTED]

Furnish and install four (4) natural gas-fired, forced air, hanging heaters. The heaters will be installed at four (4) separate points within the bay. Additional natural gas-fired, forced air heaters will be installed for the Men and Women's restrooms out on the dock, the SCM break room also on the dock and the SCM office area.

[REDACTED]

Furnish and install four (4) natural gas-fired, forced air, hanging heaters. The heaters will be installed at four (4) separate points within the bay.

[REDACTED]

Furnish and install six (6) infra-red, radiant tube heaters. The heaters will be installed at six (6) separate points within the bay.

[REDACTED]

Furnish and install six (6) infra-red, radiant tube heaters. The heaters will be installed at six (6) separate points within the bay. Additional natural gas-fired, forced air heaters will be installed to address the Men and Women's restrooms and the [REDACTED] out on the bay.

● Page 2

August 25, 2004

[REDACTED]

Furnish and install six (6) infra-red, radiant tube heaters. The heaters will be installed at six (6) separate points within the bay. An additional natural gas-fired, forced air heater will be installed to address the Office area on the front perimeter of this bay.

- All heaters will be completely installed. The existing electrical service to the existing fan coil units will be extended to the new heaters.
- All new heaters will have their own independent thermostat. All thermostats will be digital. All new thermostats will have a lockable cover.
- Kentuckiana Comfort Center, Inc. will coordinate with the local utility company for the new gas meter loop locations. All gas piping from the new meter loop to the new heaters will be installed and connected by Kentuckiana Comfort Center, Inc. This price is based on each bay having a new meter loop installed at or within twenty feet of the associated bay.
- All new equipment installed will be started and checked to ensure its proper operation. L3 personnel will be given instructions on the proper operation, use and care of all new equipment.

Our price to perform all work as proposed will be [REDACTED]

Note:

1. Bay G has in place two (2) electric, forced air heaters. These heaters will remain and no other work has been proposed nor requested for this bay.
2. The pricing being submitted is a budget estimate as requested. It is understood that this work will not be performed within the near future. Consideration must be given for an increase in cost after a period of thirty (30) days.

Sincerely,

[REDACTED]
Service Project Sales Manager
Kentuckiana Comfort Center, Inc.

cc: [REDACTED]

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by [REDACTED] from [REDACTED] to [REDACTED]

CLIN 0035:

AF: 97 4 0100 56SA SS 8979 017019.L5 2540 4SOFBO S11173 was increased by [REDACTED] from [REDACTED] to [REDACTED]

The contract ACRN AF has been added.

(End of Summary of Changes)